



Alvamanu



TAYLOR PARK

Oak Park, IL

PHASING PLAN

Project: Taylor Park
Drawing: PHASING PLAN



PHASE 1

- Tennis courts resurfaced and restriped*
 - New lighting and 10' chain-link fencing
 - Install new sidewalk north of tennis courts (6')
 - Install new spectator benches
 - Install new drinking fountain west of tennis courts
- Install new western sidewalk (6')
 - Remove existing western path
 - Relocate further west
- Install new shelter*
- Install new 5 & under playground*
 - Remove old playground
 - Install new sidewalks (4')
 - Install new seating
- Install new 5 & up playground*
- Install new Children's Adventure Area*
 - New climbing boulders, roll hills, bird house grove, butterfly garden
- Install new plaza space and make improvements at comfort station*
 - New brick pavers
 - New seating
 - Remove restroom curtain walls to pillars
 - Install new retaining wall and sidewalk north of comfort station
 - Install new ornamental lights (2)
- Install new benches, trash receptacles, bike racks, and new trees
- Install new dog park* (Alternate to Woodland in Phase 4)

PHASE 2

- Soccer field regraded and enlarged*
 - Existing irrigation system removed
 - Install new irrigation system
- New Picnic Grove*
 - Remove existing picnic pad
 - Precast concrete walls with stone facing, stone pavers, picnic tables, 3-grill barbecue, regrading behind wall's capstone, drinking fountain
- Install new northern sidewalk (6')
 - Remove northern path
- Install new sidewalk (6') east of soccer field
- Install new benches, trash receptacles, bike racks, ornamental lighting, and new trees

PHASE 3

- Install new fen. Plant with native plantings.
 - 5' woodcrete fencing around perimeter of fen
 - Install new wooden bridge over fen at southeast entry
- Remove existing eastern sidewalk (south half) and replace at appropriate grade with new sidewalk (6')
- Install new benches, trash receptacles, and trees


PHASE 4

- Install new woodland with native plantings, boulders, and dry stone creek
- Remove existing eastern path and replace at appropriate grade with new sidewalk (6') (north half)
- Install new bike rack, trash receptacles, and trees

*POTENTIAL IDNR GRANT ITEMS.

Legend
EXISTING DECIDUOUS TREE TO REMAIN
EXISTING EVERGREEN TREE TO REMAIN
EXISTING DEAD TREE (S)
PROPOSED RELOCATION OF EXISTING TREE (T)
EXISTING EVERGREEN TREE TO BE REMOVED (R)
EXISTING DECIDUOUS TREE TO BE REMOVED (D)
EXISTING TREE TO BE ROOT PRUNED (P)
NEW EVERGREEN TREE (E)
NEW DECIDUOUS ORNAMENTAL TREE (O)
NEW EVERGREEN TREE (T)
DRINKING FOUNTAIN
TRASH RECEPTACLE
EXISTING BENCH
NEW BENCH (BENCHES)
BENCH (BENCH)
EXISTING STREET LIGHT TO REMAIN
EXISTING STREET LIGHT TO BE REMOVED
NEW STREET LIGHT
NEW PICNIC TABLE

Date:	7.10.2008
Drawn by:	MJ/JS
Checked by:	JB/JM
Scale:	1" = 30'
Stamp:	EXP 08.31.09



North